


**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES**


FOR THE 3rd QUARTER, CY 2022

**MUNICIPALITY OF PURA, TARLAC**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
PhilHealth's Maternity Care Package	RHU	<b>3,242,135.00</b>	11/22/2014	12/31/2022	72%	2,321,296.50		
Dept of Energy(DOE) Const of Isolation Facility	MPDO	<b>5,000,000.00</b>	2/22/2022	12/31/2022	0%	-		
DBM-FALGU Concreting of Purok 3, Maungib	MPDO	<b>5,000,000.00</b>	5/13/2022	12/31/2022	0%	-		
DSWD-12th cycle Supplemental Feeding Program	MSWD	<b>1,513,800.00</b>	8/31/2022	12/31/2022	62%	933,362.50		
Environment Mngt Bureau support fund for ESWM	MRF	<b>358,000.00</b>	5/31/2017	12/31/2022	85%	305,465.00		
COA- Auditing Services (Brgy)	MTO	<b>216,000.00</b>	12/1/2017	12/31/2022	88%	189,138.56		
DOLE	PESO	<b>775,000.00</b>	7/20/2022	12/31/2022	3%	20,000.00		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**MARILOU T. QUITLONG**  
 Local Budget Officer

  
**ARLEE P. AYSON**  
 Local Accountant

  
**FREDDIE D. DOMINGO**  
 Local Chief Executive