

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 4th QUARTER, CY 2022


MUNICIPALITY OF PURA, TARLAC

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
PhilHealth's Maternity Care Package	RHU	3,622,385.00	22/11/2014	31/12/2022	68%	2,460,154.04		
Dept of Energy(DOE) Const of Isolation Facility	MPDO	5,000,000.00	22/2/2022	31/12/2022	0%	-		
DBM-FALGU Concreting of Purok 3, Maungib	MPDO	5,000,000.00	13/5/2022	31/12/2022	64%	3,224,264.09		
DSWD-12th cycle Supplemental Feeding Program	MSWD	1,513,800.00	31/8/2022	31/12/2022	100%	1,513,800.00		
Environment Mngt Bureau support fund for ESWM	MRF	358,000.00	31/5/2017	31/12/2022	85%	305,465.00		
COA- Auditing Services (Brgy)	MTO	216,000.00	1/12/2017	31/12/2022	88%	189,138.56		
DOLE	PESO	775,000.00	20/7/2022	31/12/2022	3%	20,000.00		
Bureau of the Treasury For the payment of TLB of (4) RHU devolved personnel	MTO	1,107,625.60	9/12/2022	31/12/2022	0%	-		
DILG-SGLG-I.F.	MPDO	5,000,000.00	20/12/2022	31/12/2023	0%	-		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


MARILOU T. QUITLONG
Local Budget Officer


ARLEE P. AYSON
Local Accountant


FREDDIE D. DOMINGO
Local Chief Executive